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BOND ITEMS

BOND ITEM—1

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
JUVENILE FACILITY PROJECT
SAN LUIS OBISPO COUNTY

Authority: Sections 1970 — 1977 of the Welfare and Institutions Code

Consider adoption of aresolution to:

1. Authorize actions to be taken to provide for interim financing and declare the official
intent of the Board to reimburse certain capital expenditures from the Public Buildings
Construction Fund from the proceeds of the sale of bonds.

2. Authorize the sale of lease revenue bonds.

3. Authorize the execution of a Project Delivery and Construction Agreement between
San Luis Obispo County, the Department of Corrections and Rehabilitation, the Board of
State and Community Corrections and the Board.

4. Approve other related actions in connection with the authorization, issuance, sale, and
delivery of said revenue bonds.

Total Bond Appropriation $13,121,000

BOND ITEMS

STAFF ANALYSIS ITEM—1

Department of Corrections and Rehabilitation
Juvenile Facility Project
San Luis Obispo County

Action Requested

If approved, the requested action would adopt a resolution authorizing actions to be
taken to provide for interim financing, authorize the sale of lease revenue bonds and the
execution of a Project Delivery and Construction Agreement, and other related actions.
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Scope Description

This project is within scope. This project will design and construct an expansion of the
existing county juvenile hall located on approximately 2+ acres of approximately 10.7+ acres of
county owned land located in the city of San Luis Obispo. The project will construct three new
buildings and an exterior covered walkway providing approximately 23,400 square feet (sf) of
additional new housing, recreation yard, classrooms, mental health treatment space,
training/conference rooms, indoor multi-purpose/recreation, and administrative/teachers office
space.

The new maximum security housing facility will be a single story building with approximately
8,600 sf of living space, with approximately 20 sleeping rooms. This new housing building will
also include a large day room to be used for dining and other activities, and 2 counseling
interview rooms. Adjacent to this housing facility will be a new outdoor recreation yard. This
component of the project also includes a bid alternate to add approximately 720 sf for
approximately 10 additional sleeping rooms within the proposed footprint of this housing
building.

The academics/administration building will be a two-story building of approximately 9,800 sf.
This building will contain administrative and staff support areas, 3 classrooms, group treatment
areas, teacher’s office, and mental health offices.

The multi-purpose/recreation building will be a single story building with approximately 5,000 sf
of space. This component of the project also includes a bid alternate to increase the building
square footage to a total of approximately 5,700 sf to expand the basketball court to “regulation
youth” size. This building will be accessible from the other buildings via an exterior covered
walkway and will serve as an indoor large multipurpose gymnasium.

This project will include, but is not limited to, electrical; lighting; energy management and
savings systems, including an alternative energy generation system; plumbing; mechanical,
heating, ventilation, and air conditioning; security; digital camera; and fire protection systems.
All three buildings will be constructed primarily of steel and concrete for security and long-term
durability. In addition, there will be a retention basin and drainage improvements that provide
storm water control measures, retaining walls, security systems, a fire access road, and security
fencing with lighting surrounding the facility to provide grounds security. This project also
includes all necessary appurtenances.

Funding and Project Cost Verification

This project is within cost. Section 1973 of the Welfare and Institutions Code appropriates
$300,000,000 lease revenue bond authority to partially finance the construction of local youthful
offender rehabilitative facilities. Award of this funding to individual counties is administered
through the Board of State and Community Corrections (BSCC). The BSCC has conditionally
awarded $13,120,983 from this appropriation to San Luis Obispo County for this project. All of
the acquisition/study and design costs and any construction costs in addition to this award
amount will be paid by the county. On April 15, 2013 the Board took an action to allocate
$13,120,983 from this appropriation to complete design and construction for this project.
Subsequent to that action, a new project cost estimate was prepared in association with the
completion of preliminary plans. This item reflects these revised project costs and the Board is
being asked to recognize them, as well as approve the preliminary plans for this project, in
Consent ltem—7 later in this agenda.
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$19,172,000 total authorized project cost
$18,000,000 total estimated project cost

$13,121,000 state funds previously allocated: $13,121,000 construction ($12,581,000
contract and $540,000 contingency)

$ 6,051,000 local funds previously allocated: $1,129,000 acquisition/study, $719,000
preliminary plans, $954,000 working drawings, and $3,249,000
construction ($528,000 contract, $444,000 contingency, $643,000 A&E,
and $1,634,000 other project costs)

$ 1,172,000 local funds decrease: $17,000 acquisition/study, $3,000 preliminary plans,
$36,000 working drawings, and $1,116,000 construction ($394,000
contract, $437,000 contingency, $17,000 A&E, and $268,000 other project
costs)

CEQA

A Notice of Determination was filed with the State Clearinghouse on May 9, 2013, and the
statutes of limitation expired on June 8, 2013, without challenge.

Real Estate Due Diligence

A Summary of Conditions letter for this project is in the process of final completion, but staff has
reviewed it and no issue that would adversely affect the quiet use and enjoyment of the project
were identified.

Project Schedule

Approve Preliminary Plans October 2013
Complete Working Drawings December 2013
Start Construction May 2014
Complete Construction March 2016

Staff Recommendation: Adopt resolution.
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CONSENT ITEMS

CONSENT ITEM—1

DEPARTMENT OF PARKS AND RECREATION (3790)
EASTERN KERN COUNTY SVRA, ONYX RANCH
KERN COUNTY

DPR Parcel Number 016545, DGS Parcel Number 10792

Authority: Chapter 712, Statutes of 2010, Item 3790-301-0263(7), as reappropriated by
the Budget Act of 2013

Consider authorizing site selection

CONSENT ITEMS

STAFF ANALYSIS ITEM—1

Department of Parks and Recreation
Eastern Kern County State Vehicular Recreation Area (SVRA), Onyx Ranch
Kern County

Action requested
If approved, the requested action would authorize site selection

Scope Description

This project is within scope. The Legislature has approved funding for the purchase of
interests in lands consistent with the Off-Highway Vehicle Trust Fund, made up of monies from
motor vehicle fuel taxes, off- highway vehicle (OHV) registration fees and other sources. This
request will authorize the site selection of up to 50 parcels comprising 25,316 acres of land
under a single ownership (Property). The individual parcels range in size from approximately 40
to 640 acres and are configured in a checkerboard pattern adjacent to land owned by the
Bureau of Land Management (BLM) and a few parcels that are privately-owned.
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Funding and Cost Verification

This project is within cost. A total of $32,000,000 has been appropriated for opportunity OHV
land acquisitions in Southern California. The Property can be acquired with the remaining
funds in accordance with legislative intent.

CEQA

An Environmental Impact Report (EIR) was prepared for the Eastern Kern County Acquisition to
accommodate operation of the lands for OHV Recreation and non-motorized recreation. The
Draft EIR was circulated from February 15, 2013, through April 1, 2013. Thirty-one comment
letters were received in addition to 3 oral comments received at a public hearing held in
Tehachapi, California, on March 16, 2013. None of the comments resulted in substantive
changes to the environmental document. Several comment letters from OHV groups and
conservation groups indicated support for the acquisition. The Final EIR/Notice of Determination
was filed October 4, 2013. The EIR does identify a significant unavoidable impact on the
California desert tortoise, a Federally-listed endangered species. The CEQA findings include a
statement of overriding considerations relative to the impact on the desert tortoise. CEQA will
be completed prior to Parks requesting acquisition approval.

Project Schedule
Close of escrow January 2014.

Condition of Property

On May 14, 2013, staff from the Environmental Services Section (ESS) of the Department of
General Services (DGS) visited the Property. The assemblage of parcels is irregular in shape,
spanning about 21 miles from east to west, and about 11 miles from north to south. Itis
bounded by State Highway 14 and Red Rock Canyon State Park to the east and Sequoia
National Forest and the Piute Mountains to the west. The location is also primarily in the area
bounded by Dove Spring Canyon in the north and Jawbone Canyon in the south. The Property
is predominantly undeveloped land; however improvements on the site include two Los Angeles
Aqueduct pipelines, overhead electrical transmission lines, abandoned mine prospects, paved
and unimproved roads, and livestock grazing/ranching land.

The Property is situated near the southwest terminus of the Sierra Nevada mountain range and
it consists of moderate to high-relief mountain and canyon topography. The Property has three
distinct subareas of topographic and vegetative features in its Eastern, Central, and Western
portions.

A number of named and unnamed springs are present throughout the site. Abandoned
prospects pits are present on parcels in the Dove Springs area. Some pits were backfilled, and
all pits were secured by barbed wire fencing. The extent of these features was limited to small
waste rock piles and their locations were generally very remote. The eastern portion of the site
is used by off-road vehicle riders on BLM designated routes extending from the Jawbone
Canyon Open Area in the south to the Dove Springs Open Area in the north.

The parcels in the central and western area appear to be used for livestock grazing. A water
tank with a livestock trough was observed on one of the parcels. In overview, the site appeared
very clean, with no presence of illegal dumping and no features of processing facilities that
would suggest the presence of hazardous substances.
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Phase | Environmental Site Assessment (ESA)

A Phase | ESA was completed on November 2011 and a second Phase | ESA was completed
on September 2008 for the Property. Both reports were prepared in accordance with the
American Society of Testing and Materials. The Phase | ESAs reported no on-site or off-site
Recognized Environmental Conditions (RECs) and that no further investigations were
recommended.

Other:

The proposed acquisition is consistent with the state’s planning priorities in accordance with
Section 65041 et seq. of the Government Code. State ownership of the Property will allow
the Department of Parks and Recreation (Parks) to provide recreational public use of
existing trails and areas, while helping to protect and preserve wildlife habitats and unique
natural resources. No development is currently planned for the Property.

The Property adjoins BLM property, which is comparably sized. Parks and BLM will be
cooperatively managing the two ownerships as one park in a manner similar to the
Parks/BLM management agreement at Ocotillo Wells SVRA. Additionally, the adjacent BLM
property includes existing infrastructure in support of recreational use by the public,
including a visitor center, bathrooms and unimproved campgrounds, and off-road vehicle
routes.

An endangered species, the desert tortoise, is present on the Property. The Final
Environmental Impact Report Findings includes a statement of overriding considerations
and has an associated Mitigation, Monitoring and Reporting Plan. Costs associated with the
mitigation/monitoring, including new Resource/Enforcement positions and ongoing operating
expenses, are addressed below.

The owner has made the Property available for use by the public in cooperation with BLM.
This express permission negates implied dedication which requires trespass by definition.

An appraisal for the Property was approved by DGS in July 2013. The purchase price shall
not exceed the estimated fair market value as determined by the DGS approved appraisal.

Parks is not aware of any lawsuits pending concerning the Property. The Property
acquisition agreement will require delivery of title to the property free and clear of any
mortgages or liens.

The seller has a BLM License Agreement (Rudnick Common Grazing Allotment) with a
private company to graze cattle on property at $1 per year that will expire on December 31,
2013. Grazing is beneficial for suppression of fire danger from grass accumulation, and
Parks may enter into new leases for cattle grazing when the current leases expire. Areas of
potential conflict between OHV activity and cattle grazing will be fenced off.

Additional resources will be required to develop, operate, and maintain this property, but the
appropriate levels of staffing and operational expenses have yet to be determined. Any
request for additional resources will be addressed through the normal budgetary process.
However, Parks has indicated it will be able to operate this expansion using a combination
of existing resources and cooperative agreements with the BLM, and will provide limited
services until such time additional resources are provided.

Staff Recommendation: Authorize site selection.
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CONSENT ITEMS

CONSENT ITEM—2

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CENTRAL CALIFORNIA WOMEN'’S FACILITY

ENHANCED OUTPATIENT PROGRAM TREATMENT AND OFFICE SPACE
MADERA COUNTY

Authority: Sections 15819.40 (b) and (c) and 15819.401 - 15819.404 of the Government
Code

Consider:
a) approving the use of Inmate/Ward Labor

b) recognizing revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—2

Department of Corrections and Rehabilitation
Central California Women’s Facility
Enhanced Outpatient Program Treatment and Office Space
Madera County

Action Requested

If approved, the requested action would approve the use of Inmate/Ward Labor and
recognize revised project costs.

Scope Description

This project is within scope. This project will design and construct a new, approximately
7,100 square foot, single-story standalone building on the Facility A yard at Central California
Women’s Facility (CCWF). The new mental health building will not include any new housing.
The building will include group therapy rooms, an interview room, an inmate-patient
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waiting/holding area, a custody station, administrative offices and support space, inmate and
staff restrooms, and all necessary appurtenances. One of the group therapy rooms will also be
used as an interdisciplinary treatment team room. This project also includes the installation of
separation yard fencing to control inmate movement at the building, an approximately

750 square foot group yard, and two new small management yards. In addition, the project
includes new walkways and upgrades to existing walkways that will bring building paths into
compliance with current disabled accessibility regulations.

Funding and Cost Verification

This project is within cost. On November 15, 2010, the Board allocated $17,743,000 of the
$900,419,000 lease revenue bond financing authority appropriated in section 15819.403(a) of
the Government Code for medical, dental and mental health projects to complete design and
construction for this project. On September 11, 2012, the Board took an action to revise the
project scope and decreased authorized project costs by $7,268,000 to $10,475,000. On

April 15, 2013, the Board approved preliminary plans and decreased authorized project costs by
$711,000 to $9,764,000. Subsequently, a new project cost estimate has been prepared in
association with the completion of working drawings and the determination to complete
construction using the Inmate/Ward Labor program. Based on this new estimate, the current
total estimated project cost is $7,846,000, which is a decrease of $1,918,000. This action would
recognize these revised project costs as detailed below.

$ 9,764,000 total authorized project costs
$ 7,846,000 total estimated project cost

$ 9,764,000 project costs previously allocated: $1,148,000 preliminary plans, $753,000
working drawings, and $7,863,000 construction ($4,747,000 contract,
$237,000 contingency, $560,000 A&E, $1,271,000 other project costs, and
$1,048,000 agency retained items)

$ 1,918,000 project cost decrease: $25,000 preliminary plans, $91,000 working drawings,
and $1,802,000 construction ($294,000 contract, $14,000 contingency,
$400,000 A&E, $742,000 other project costs, and $352,000 agency retained
items)

CEQA

A Notice of Exemption was filed with the State Clearinghouse on October 19, 2010, and the
statutes of limitation expired on November 23, 2010, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project was completed on March 11, 2013, and no
issues that would adversely affect the quiet use and enjoyment of the project were identified.

Project Schedule

Approve preliminary plans April 2013

Complete working drawings October 2013

Start construction October 2013

Complete construction May 2015

Staff Recommendation: Approve the use of Inmate/Ward Labor and recognize revised

project costs.
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CONSENT ITEMS

CONSENT ITEM—3

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CALIFORNIA MEDICAL FACILITY

HEALTH CARE FACILITY IMPROVEMENT PROJECT

SOLANO COUNTY

Authority: Sections 15819.40(b) and (c) and 15819.401-15819.404 of the Government
Code

Consider recognizing:
a) scope change

b) revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—3

Department of Corrections and Rehabilitation
California Medical Facility
Health Care Facility Improvement Program Project
Vacaville, Solano County

Action Requested

If approved, the requested action would recognize a scope change and revised project
costs.

Scope Description

This project is not within scope. The Health Care Facility Improvement Program project at
California Medical Facility (CMF) will support CMF’s operation as an Intermediate Care
institution as part of the CDCR strategy to address statewide prison health care system
deficiencies. This project includes the design and construction of a central health services
specialty clinic, a stand-by emergency room, a dialysis unit, a medication distribution building,
and renovations to the B-wing, X-wing, and Unit IV, as well as utility improvements. CDCR is
requesting a scope change to remove the dialysis unit from this project.
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This component of the project is no longer needed because dialysis services will be
discontinued at CMF. Construction of the California Health Care Facility (CHCF) in Stockton
has been completed, and CHCF began accepting inmate-patients in July 2013. Given its
mission, a 29 station dialysis unit was included at CHCF. As a result, the eight station dialysis
unit planned at CMF is no longer needed. Going forward, the type of inmate-patients that is
currently placed at CMF for dialysis purposes will instead be housed at CHCF or the DeWitt
Nelson Correctional Annex, scheduled for activation in Spring 2014.

On September 16, 2013, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve and recommend the Board recognize this scope change, and the 20-day notice period
expired without any adverse comments.

Funding and Project Cost Verification

This project is within cost. On September 11, 2012, the Board took an action allocating
$28,100,000 of the $900,419,000 lease revenue bond financing authority appropriated for
medical, dental, and mental health facilities in section 15819.403 (a) of the Government Code to
complete design and construction of this project. A revised project cost estimate was prepared
in association with this scope change request. Based on this new estimate, the cost reduction
resulting from removal of the dialysis unit from the CMF project scope is $5,100,000, and the
current total estimated project cost is $23,000,000. This action will recognize these revised
project costs as detailed below.

$28,100,000 total authorized project costs
$23,000,000 total estimated project costs

$28,100,000 project costs previously allocated: $1,421,000 preliminary plans, $1,646,000
working drawings, and $25,033,000 construction ($19,076,000 contract,
$1,145,000 contingency, $954,000 A&E, $1,481,000 other project costs, and
$2,377,000 agency retained items)

$ 5,100,000 project cost decrease: $38,000 preliminary plans, $220,000 working drawings,
and $4,842,000 construction ($4,500,000 contract, $270,000 contingency,
$44,000 other project costs, and $143,000 agency retained items and an increase
of $115,000 A&E services)

CEQA

A Notice of Determination was filed with the State Clearinghouse on June 6, 2013, and the
statutes of limitation expired on July 5, 2013, without challenge.

Real Estate Due Diligence

Real estate due diligence review will be completed for this project before seeking approval of
preliminary plans.

Project Schedule

Approve preliminary plans December 2013

Complete working drawings March 2014

Start construction July 2014

Complete construction January 2016

Staff Recommendation: Recognize scope change and revised project costs.
-12-
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CONSENT ITEMS

CONSENT ITEM—4

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
RICHARD J. DONOVAN CORRECTIONAL FACILITY

HEALTH CARE FACILITY IMPROVEMENT PROJECT

SAN DIEGO COUNTY

Authority: Sections 15819.40 (b) and (c) and 15819.401-15819.404 of the Government
Code

Consider recognizing:
a) scope change

b) revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—4

Department of Corrections and Rehabilitation
Richard J. Donovan Correctional Facility
Health Care Facility Improvement Project

San Diego County

Action Requested

If approved, the requested action will recognize a scope change and revised project
costs.

Scope Description

This project is not within scope. The Health Care Facility Improvement Program project at
Richard J. Donovan Correctional Facility (RJD) will support RJD’s operation as an Intermediate
Care institution as part of the CDCR strategy to address statewide prison health care system
deficiencies. This project includes the design and construction of a new Administrative
Segregation Unit (ASU) primary care and ASU Enhanced Outpatient Program (EOP) mental
health clinic; medication distribution room additions at the EOP housing units; a new pharmacy;
a new health care administration building; primary care clinic additions and renovations at
Facilities A, B, C, and D; a central health services building addition and renovations; and utility
improvements.
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CDCR is requesting a scope change to add a dialysis unit to this project. Construction of the
California Health Care Facility (CHCF) in Stockton has been completed, and CHCF began
accepting inmate-patients in July 2013. Given its mission, a 29 station dialysis unit was
included at CHCF. An analysis of the CDCR inmate population that requires dialysis indicates
that many higher security (Level Ill and 1V) inmate-patients do not require the intensive level of
medical services provided at CHCF. It would also be advantageous for inmate placement
purposes to provide dialysis capability at RJD in the southern portion of the state because of
CHCF'’s location in northern California. Construction of a dialysis unit at RJD will provide CDCR
the flexibility to address the dialysis needs of inmate-patients while addressing geographic,
security, and medical placement needs.

The new dialysis unit will be designed and constructed adjacent to the Central Health Services
Building and will contain eight dialysis stations, one of which will be enclosed to isolate
communicable illnesses. It will also include support spaces, medication storage, an accessible
sink area for hand washing, and a nourishment station.

On September 16, 2013, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve and recommend the Board recognize this scope change, and the 20-day notice period
expired without any adverse comments.

Funding and Project Cost Verification

This project is not within cost. On October 10, 2012, the Board took an action allocating
$53,757,000 of the $900,419,000 lease revenue bond financing authority appropriated for
medical, dental, and mental health facilities in section 15819.403 (a) of the Government Code to
complete design and construction of this project. A revised project cost estimate was prepared
in association with this scope change request. Based on this new estimate, the design and
construction cost for the proposed new dialysis unit is $3,667,000, and the current total
estimated project cost is $57,424,000. This action will recognize these revised project costs as
detailed below.

$53,757,000 total authorized project costs
$57,424,000 total estimated project costs

$53,757,000 project costs previously allocated: $2,732,000 preliminary plans, $3,172,000
working drawings, and $47,853,000 construction ($37,360,000 contract,
$2,242,000 contingency, $2,765,000 A&E, $2,495,000 other project costs,
and $2,991,000 agency retained items)

$ 3,667,000 project costs increase: $202,000 preliminary plans, $74,000 working
drawings, and $3,391,000 construction ($2,346,000 contracts, $140,000
contingency, $273,000 A&E, $305,000 other project costs, and $327,000
agency retained items)

CEQA

A Notice of Determination was filed with the State Clearinghouse on May 23, 2013, and the
statutes of limitation expired on June 22, 2013, without challenge.
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Due Diligence
Real estate due diligence review will be completed for this project before seeking approval of
preliminary plans.

Project Schedule

Approve preliminary plans January 2014

Complete working drawings May 2014

Start construction October 2014

Complete construction May 2016

Staff Recommendation: Recognize scope change and revised project costs.
-15-
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CONSENT ITEMS

CONSENT ITEM—5

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
STATEWIDE MEDICATION DISTRIBUTION IMPROVEMENTS
VARIOUS COUNTIES

Authority: Section 28 (a) of Chapter 7, Statutes of 2007
Section 7050 of the Penal Code

Consider recognizing:
a) scope change

b) revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—5

Department of Corrections and Rehabilitation
Statewide Medication Distribution Improvements
Various Counties

Action Requested

If approved, the requested action would recognize a scope change and revised project
costs.

Scope Description

This project is not within scope. The Statewide Medication Distribution Improvements project
will remedy existing deficiencies in medication distribution space and services at 22
institutions—consisting of 17 Basic Care institutions, four Reception Center institutions, and one
Intermediate Care institution—as part of the CDCR Health Care Facility Improvement Program
(HCFIP) strategy to address statewide prison health care system deficiencies. The scope of
work at each institution may include a combination of renovation and new construction to
provide medication distribution improvements including, as needed, security upgrades to ensure
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safe storage of medications; heating, ventilation and air conditioning components; electrical
improvements; casework, lighting and sinks for medication preparation; injection rooms and
windows; medication distribution windows; data and telecommunications connectivity; and
inmate drinking fountains.

CDCR is requesting a scope change to incorporate a number of necessary changes identified
during the development of the preliminary plans for this project. The original scope established
by the Board in September 2012 consisted of 138 different project elements at 22 institutions.
The original project cost estimate was calculated based on several prototype models, with each
prototype generating a cost estimate for a single type of medication distribution room
renovation. Since CDCR employed a series of standard design documents for most buildings,
including health care clinics, starting with institutions built in the late 1980s, the floor plan for
these buildings is very similar across many institutions, and it was believed that this would lead
to effective use of prototypical designs for the project. However during the development of the
preliminary plans, the site visits conducted by design consultants during this initial phase of
design revealed several deficiencies in the established scope of work. These deficiencies fall in
five general categories as follows:

Addition and removal of select project elements at five institutions

Increase in the number of medication distribution windows per yard at 15 institutions
Upgrades to the fire alarm and protection systems at eight institutions

Hardening and securing of medication preparation rooms in Administrative Segregation
Unit (ASU) buildings at 17 institutions

Hardening the walls and relocating utilities as a part of renovation of medication
distribution rooms at eight institutions

PR

o

With these changes, this project now consists of 142 project elements at 22 institutions. Listed
below are the details of each scope change category.

Addition and Removal of Project Elements

The site visits conducted during the development of preliminary plans identified six additional
project elements that were not included in the project’s established scope, as well as two that
were originally included but are no longer necessary. At the Deuel Vocational Institution (DVI)
and Correctional Training Facility (CTF), medication distribution rooms in four buildings—three
at DVI and one at CTF—were inadvertently excluded from the established scope. The site visit
at Pelican Bay State Prison (PBSP) identified that it would not be feasible from a security
standpoint to have two separate ASU housing buildings share a single medication preparation
room in one of the buildings because nursing staff would then need to walk through the general
population inmates on the neighboring yard three times a day with the cart filled with
medication. Consequently, a medication preparation room must be constructed in each
building. At the California Correction Institution (CCl), renovation of the medication distribution
room for Facility D was erroneously included in the CCI HCFIP project rather than more
appropriately included in this project.

In addition to these six project elements, two existing project elements need to be removed. It
has been determined the medication distribution room for Facility H at Wasco State

Prison (WSP) should be included in the WSP HCFIP project instead of this project. It has also
been determined a project element for information technology improvements in a Security
Housing Unit at PBSP is no longer necessary. The estimated net cost increase resulting from
this scope change category is approximately $590,000.
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Increase in the Number of Medication Distribution Windows per Yard

The number of medication distribution windows needed at each of these 22 institutions was
originally calculated based only on the medical needs of inmate-patients receiving medication.
One of the key assumptions made in the original estimate was that the movement of inmates to
the California Health Care Facility and the Intermediate Care institutions will leave primarily
medically healthy inmates at Basic Care and Reception Center institutions. However, design
consultants and project staff discovered through their site visits during the development of
preliminary plans that the current volume of medication distribution at Basic Care and Reception
Center institutions is much greater than what was previously estimated. An analysis of current
medication distribution activities indicated that yards containing Correctional Clinical Case
Management System (CCCMS) level of mental health care have the highest utilization. Since
CCCMS programs do not require specific facilities like other levels of mental health care, such
as Enhanced Outpatient Program and Mental Health Crisis Bed, CCCMS inmates can be
housed on any yard within any Basic Care institution, with the exception of four institutions in
desert regions of Riverside and Imperial counties (Chuckawalla Valley State Prison, Ironwood
State Prison, Centinela State Prison and Calipatria State Prison).

The established project scope includes two medication distribution windows per yard at each
Basic Care institution. Based on the updated needs analysis, this will not provide an adequate
number of medication distribution windows to address the volume of inmates that must be
served. To ensure that CDCR can successfully provide inmate medication distribution within
the timeframes specified for this activity, CDCR proposes to increase the number of medication
distribution windows to three per yard at all Basic Care institutions (with the exception of the four
institutions located in desert regions previously mentioned). The estimated cost increase
resulting from this scope change category is approximately $1,000,000.

Upgrades to the Fire Alarm and Protection Systems

The original scope for each project element included a standard cost component for some level
of fire alarm related work to meet State Fire Marshall requirements. However, the site visits
conducted during the development of preliminary plans revealed that in eight of the

22 institutions (Avenal State Prison; California State Prison, Corcoran; Calipatria State Prison;
Correctional Training Facility; Deuel Vocational Institute; Kern Valley State Prison; San Quentin
State Prison; and Valley State Prison), project elements have been planned in existing buildings
within which a fire alarm system was either never constructed or the existing system is
inoperable, requiring a more extensive level of work than anticipated to construct or repair these
fire alarm systems. The estimated cost increase resulting from this scope change category is
approximately $640,000.

Hardening and Securing of ASU Medication Preparation Rooms

During the development of preliminary plans, design consultants and project staff discovered
that medication preparation rooms being planned within 24 ASU housing buildings need to be
more secure than had been initially anticipated, requiring additional hardening of concrete walls
and ceilings to meet the requirements in the CDCR Design Criteria Guidelines. Any room that
stores medication must meet the maximum security wall minimum thickness and reinforcing
spacing requirements. Additionally, the Class A level of security glazing that can pass a
certified ballistics test must be applied. The estimated cost increase resulting from this scope
change category is approximately $1,060,000.
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Hardening Walls and Relocating Utilities for Medication Distribution Rooms

There are 14 project elements that involve an expansion of an existing medication distribution
room into an adjacent laundry exchange. Based on the information gathered on the site visits
during the development of preliminary plans, these project elements will require more significant
structural modifications than originally anticipated, including hardening walls shared with the
adjacent laundry exchange and relocating utilities that currently run inside walls being replaced.
The estimated cost increase resulting from this scope change category is

approximately $970,000.

Other Project Cost Increases

In addition to the scope change items discussed above, a number of smaller construction cost
increases have been identified during the development of preliminary plans. These cost
increases are attributable to refinements that typically result from the increased level of detalil
developed during project design. These revisions include additional costs for sitework and
demolition; lead and asbestos abatement; plumbing; casework; fire shutters; sprinkler
relocation; and additional fire exits. Because the project scope consists of 142 project elements
at 22 institutions, the cumulative effect of these incremental increases in each project element
equals approximately $2,534,000 of increased project costs.

The table below summarizes all the cost increase areas.

Number of Estimated Cost

Cost Increase Areas Project Elements
Increase

Affected
Addition and Removal of Project 8 $ 590,000
Elements
Increase in the Number of Medication
Distribution Windows per Yard 50 $ 1,000,000
Upgrad.es to the Fire Alarm and 49 $ 640,000
Protection Systems
Hardening and Securing of ASU
Medication Preparation Rooms 22 $ 1,060,000
Hardening Walls and Relocating Utilities
for Medication Distribution Rooms 14 $ 970,000
Other Project Cost Increases 142 $ 2,534,000

$ 6,794,000

Given the total magnitude of necessary changes observed during the development of the
preliminary plans and considering the project spans across 22 institutions, it was evident that
these changes would need to be included in the preliminary plans in order to ensure the
project’s goal of remedying existing deficiencies in medication distribution space and services at
these institutions is met. As such, CDCR has completed the development of the preliminary
plans with these changes. Based on a revised project cost estimate prepared in association
with this request, the total cost increase resulting from the proposed scope change, along with
other increased construction costs identified during the preliminary plans phase, are
$6,794,000, and the total current estimated project cost is $32,132,000.
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On September 19, 2013, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve and recommend the Board recognize this scope change, and the 20-day notice period
expired without any adverse comments.

Funding and Cost Verification

This project is not within cost. Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900)
appropriated $300 million General Fund to the CDCR for capital outlay to renovate, improve, or
expand infrastructure capacity at existing prison facilities. Section 7050(a)(4) of the Penal Code
further provides this appropriation may be used for the design and construction of medication
distribution infrastructure improvements at state prison facilities. On September 11, 2012, the
State Public Works Board took and action allocating $25,338,000 of the AB 900 General Fund
appropriation to complete the design and construction of this project.

A revised project cost estimate for this project was prepared in association with the scope
change identified above. Based on this revised estimate, the current total estimated project cost
is $32,132,000, which is an increase of $6,794,000. This action will recognize these revised
project costs as detailed below.

$25,338,000 total authorized project costs
$32,132,000 total estimated project costs

$25,338,000 project costs previously allocated: $1,511,000 preliminary plans, $1,306,000
working drawings, and $22,521,000 construction ($12,634,000 contract,
$834,000 contingency, $274,000 A&E, $738,000 other project costs, and
$8,041,000 agency retained)

$ 6,794,000 project cost increase: $6,794,000 construction ($6,303,000 contract and
$491,000 contingency)

CEQA

A Notice of Exemption for this project was filed with the State Clearinghouse on
October 25, 2012, and the statutes of limitation expired on November 29, 2012 without
challenge.

Real Estate Due Diligence

Summary of Determination letters for this project were completed on July 9, 2013, and no
issues that would adversely affect the quiet use and enjoyment of the project were identified.

Project Schedule

Approve preliminary plans November 2013

Complete working drawings March 2014

Start construction March 2014

Complete construction September 2015

Staff Recommendation: Recognize scope change and revised project costs.
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CONSENT ITEMS

CONSENT ITEM—6

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
JAIL PROJECT
IMPERIAL COUNTY

Authority: Sections 15820.91 — 15820.917 of the Government Code

Consider approving performance criteria and concept drawings

CONSENT ITEMS

STAFF ANALYSIS ITEM—6

Department of Corrections and Rehabilitation
Jail Project
Imperial County

Action Requested

If approved, the requested action would approve performance criteria and concept
drawings.

Scope Description

This project is within scope. This project will design and construct a new approximately
62,000 square foot two-story medium security adult detention center and an approximately
8,000 square foot building for a video visitation center and vocational print shop on
approximately 2.3+ acres of county-owned land adjacent to the county’s existing jail located in
the city of El Centro. This project will provide approximately 232 beds and will include housing,
healthcare, program, intake and release, administrative, and support services space. An
existing laundry building will be demolished to make way for the new adult detention center.

The adult detention center will be located adjacent and to the west of the existing jail. The
housing space will consist of approximately six two-tiered dormitory housing units. Each
housing unit will include a dayroom, a custody control station, a secured outdoor recreation
yard, and inmate toilets and showers. The housing space will also include a central control
room, a janitor closet, and a storage room to support all of the housing units.
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The adult detention center will also include healthcare, intake and release, program,
administrative, and support services space. The health services space will include four medical
special use single-occupancy cells; a nurse’s station; a pharmacy; a waiting/custody area; and
dental, medical exam and storage space. The intake/release space will include a triage exam
room; safety, sobering, and holding cells; pedestrian and security fenced vehicle sallyports; and
processing, administrative and storage space. The program space will include two rooms for
self-help, worship, and education classes. The administrative space will include offices and
work stations, two training rooms, a conference room, an armory, a medical records room, a
library, a staff dining room, a fitness room, and storage space. The support services space will
include laundry space, a commissary, storage space, and a kitchen that will also be used as
program space for teaching.

The video visitation center and vocational print shop will be located outside the secure perimeter
adjacent and to the east of the existing jail. It will include a video visitation area; public lobby;
training, administrative, and storage space; and a vocational print shop.

This project will include, but is not limited to, electrical; plumbing; mechanical; heating,
ventilation, and air conditioning; security; and fire protection systems; as well as all necessary
appurtenances. The adult detention center will be constructed primarily of concrete and steel for
security and long term durability. The project will also include sally ports for transportation and
parking improvements. A portion of the hard exterior of the building will serve as a part of the
secure perimeter in addition to the existing perimeter security fence.

Funding and Project Cost Verification

This project is within cost. Section 15820.913 of the Government Code appropriates
$774,229,000 lease revenue bond authority to partially finance the design and construction of
local jail facilities. The initial allocation of this funding to individual counties was administered
through the Board of State and Community Corrections (BSCC) through a competitive public
process. The BSCC has conditionally awarded $33,000,000 from this appropriation to Imperial
County for this project. All of the acquisition/study and any design and construction costs in
addition to this award amount will be paid by the county. On August 9, 2013 the Board took an
action allocating $33,000,000 from this appropriation to complete design and construction of this
project. Subsequent to that Board action, project costs have been adjusted to reflect the most
current California Construction Cost Index.

$37,413,000 total authorized project costs
$37,193,000 total estimated project costs

$33,000,000 state funds previously allocated: design-build ($28,435,000 contract,
$1,048,000 A&E, and $3,517,000 other project costs)

$ 4,413,000 local funds previously allocated: $320,000 acquisition/study, $1,191,000
performance criteria & concept drawings, and $2,902,000 design-build
($618,000 contract, $1,453,000 contingency, $186,000 A&E, and $645,000
other project costs)

$ 220,000 local funds decrease: design-build ($209,000 contract and $11,000
contingency)
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CEQA

A Notice of Determination was filed with the State Clearinghouse on September 17, 2013, and
the statutes of limitation expired on October 17, 2013, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project is in the process of final completion, but staff
has reviewed it and no issues that would adversely affect the quiet use and enjoyment of the
project were identified.

Project Schedule

Approve performance criteria and concept drawings October 2013

Start construction February 2014

Complete construction February 2016

Staff Recommendation: Approve performance criteria and concept drawings.
-23-

SPWB October 18, 2013 Agenda w/Analysis



CONSENT ITEMS

CONSENT ITEM—7

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
JUVENILE FACILITY PROJECT
SAN LUIS OBISPO COUNTY

Authority: Sections 1970 — 1977 of the Welfare and Institutions Code

Consider:
a) approving preliminary plans

b) recognizing revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—7

Department of Corrections and Rehabilitation
Juvenile Facility Project
San Luis Obispo County

Action Requested

If approved, the requested action would approve preliminary plans and recognize revised
project costs.

Scope Description

This project is within scope. This project will design and construct an expansion of the
existing county juvenile hall located on approximately 2+ acres of approximately 10.7+ acres of
county owned land located in the city of San Luis Obispo. The project will construct three new
buildings and an exterior covered walkway providing approximately 23,400 square feet (sf) of
additional new housing, recreation yard, classrooms, mental health treatment space,
training/conference rooms, indoor multi-purpose/recreation, and administrative/teachers office
space.
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The new maximum security housing facility will be a single story building with approximately
8,600 sf of living space, with approximately 20 sleeping rooms. This new housing building will
also include a large day room to be used for dining and other activities, and 2 counseling
interview rooms. Adjacent to this housing facility will be a new outdoor recreation yard. This
component of the project also includes a bid alternate to add approximately 720 sf for
approximately 10 additional sleeping rooms within the proposed footprint of this housing
building.

The academics/administration building will be a two-story building of approximately 9,800 sf.
This building will contain administrative and staff support areas, 3 classrooms, group treatment
areas, teacher’s office, and mental health offices.

The multi-purpose/recreation building will be a single story building with approximately 5,000 sf
of space. This component of the project also includes a bid alternate to increase the building
square footage to a total of approximately 5,700 sf to expand the basketball court to “regulation
youth” size. This building will be accessible from the other buildings via an exterior covered
walkway and will serve as an indoor large multipurpose gymnasium.

This project will include, but is not limited to, electrical; lighting; energy management and
savings systems, including an alternative energy generation system; plumbing; mechanical,
heating, ventilation, and air conditioning; security; digital camera; and fire protection systems.
All three buildings will be constructed primarily of steel and concrete for security and long-term
durability. In addition, there will be a retention basin and drainage improvements that provide
storm water control measures, retaining walls, security systems, a fire access road, and security
fencing with lighting surrounding the facility to provide grounds security. This project also
includes all necessary appurtenances.

Funding and Project Cost Verification

This project is within cost. Section 1973 of the Welfare and Institutions Code appropriates
$300,000,000 lease revenue bond authority to partially finance the construction of local youthful
offender rehabilitative facilities. Award of this funding to individual counties is administered
through the Board of State and Community Corrections (BSCC). The BSCC has conditionally
awarded $13,120,983 from this appropriation to San Luis Obispo County for this project. All of
the acquisition/study and design costs and any construction costs in addition to this award
amount will be paid by the county. On April 15, 2013 the Board took an action to allocate
$13,120,983 from this appropriation to complete design and construction for this project.
Subsequent to that action, a new project cost estimate was prepared in association with the
completion of preliminary plans. This action would recognize these revised project costs.

$19,172,000 total authorized project cost
$18,000,000 total estimated project cost

$13,121,000  state funds previously allocated: $13,121,000 construction ($12,581,000
contract and $540,000 contingency)

$ 6,051,000 local funds previously allocated: $1,129,000 acquisition/study, $719,000
preliminary plans, $954,000 working drawings, and $3,249,000
construction ($528,000 contract, $444,000 contingency, $643,000 A&E,
and $1,634,000 other project costs)

$ 1,172,000 local funds decrease: $17,000 acquisition/study, $3,000 preliminary plans,
$36,000 working drawings, and $1,116,000 construction ($394,000
contract, $437,000 contingency, $17,000 A&E, and $268,000 other project
costs)
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CEQA

A Notice of Determination was filed with the State Clearinghouse on May 9, 2013, and the
statutes of limitation expired on June 8, 2013, without challenge.

Real Estate Due Diligence

A Summary of Conditions letter for this project is in the process of final completion, but staff has
reviewed it and no issues that would adversely affect the quiet use and enjoyment of the project
were identified.

Project Schedule

Approve Preliminary Plans October 2013
Complete Working Drawings December 2013
Start Construction May 2014
Complete Construction March 2016

Staff Recommendation: Approve preliminary plans and recognize revised project
costs.
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CONSENT ITEMS

CONSENT ITEM—8

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
JAIL PROJECT
SUTTER COUNTY

Authority: Sections 15820.91 — 15820.917 of the Government Code

Consider establishing scope, cost, and schedule

CONSENT ITEMS

STAFF ANALYSIS ITEM—38

Department of Corrections and Rehabilitation
Jail Project
Sutter County

Action Requested
If approved, the requested action would establish the project scope, cost, and schedule.

Scope Description

This project will design and construct renovations to and an expansion of the existing county jail
on approximately 2+ acres of a greater 14+ acres of county owned land located in Yuba City.
The expansion will create approximately 5,300 square feet of additional new housing and
program space and renovate approximately 6,900 square feet of the existing jail and kitchen
space. The project also includes the addition of fire sprinklers and seismic upgrades to the
existing jail for compliance with current code requirements.

The new single-story housing and program area expansion will provide a male housing unit with
approximately 28 maximum security beds, a female dormitory with approximately 14 medium
security beds, a women’s recreation yard, and program space for education, self-help programs,
and religious services.
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The renovations to the existing jail will include expanding and upgrading the kitchen, and
converting the existing women'’s recreation yard into a new medical services area with medical
exam and administrative space. The renovations will also include visiting rooms, safety and
sobering cells, office space, an interview room, and storage space.

Additionally, the existing facility will be retrofitted with fire sprinklers and seismic upgrades to
ensure the existing facility meets current building code and seismic standards. The seismic
upgrades will include improving the existing seismic joints between the administration wing and
the main jail, reconstructing a portion of one of the administration wing walls, and strengthening
the exterior walls and some interior walls of the administration wing through additional
foundation anchors and roof connections.

The project will include, but is not limited to, electrical;, plumbing; mechanical; heating,
ventilation, and air conditioning; security; and fire protection systems; as well as all necessary
appurtenances. The hard exterior of the building, which is composed of concrete and steel, will
provide the secure perimeter.

Funding and Project Cost Verification

Section 15820.913 of the Government Code appropriates $774,229,000 lease revenue bond
financing authority to partially finance the design and construction of local jail facilities. The
initial allocation of this funding to counties was administered by the Board of State and
Community Corrections (BSCC) through a competitive public process. The BSCC has
conditionally awarded $9,741,000 from this appropriation to Sutter County for this project. All of
the acquisition/study and any design and construction cost in addition to this amount will be paid
by the county. This action would allocate $9,741,000 from this appropriation to complete design
and construction for this project.

$10,552,000 total estimated project cost

$ 9,741,000 state funds to be allocated: $294,000 preliminary plans, $461,000 working
drawings, and $8,986,000 construction ($6,800,000 contract, $574,000
contingency, $152,000 A&E, $258,000 agency retained, and $1,202,000
other project costs)

$ 811,000 local funds to be allocated: $93,000 study/acquisition, $240,000 preliminary
plans, $22,000 working drawings, and $456,000 construction ($38,000
contingency, $251,000 A&E, and $167,000 other project costs)

CEQA

A Notice of Exemption was filed with the State Clearinghouse on May 4, 2012, and the statutes
of limitation expired on June 8, 2012, without challenge.

Due Diligence
Real Estate due diligence for this project is currently under review and will be completed prior to
seeking approval of preliminary plans.

Project Schedule

Approve preliminary plans August 2014

Complete working drawings April 2015

Start construction August 2015

Complete construction February 2017

Staff Recommendation: Establish scope, cost, and schedule.
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ACTION ITEMS

No Action ltems.

OTHER BUSINESS

No Other Business.

REPORTABLES

To be presented at the meeting.
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